66- 474

3 FEB 1966

MEMORANDUM FOR THE RECORD

SUBJECT: NPIC Space Problems

1. On 26 January 1966 a meeting was held with the Executive Director-Comptroller for the purpose of arriving at some decision concerning NPIC space requirements for the foreseeable future. It was agreed that we should not wait until June 1966 for the completion of the interdepartmental study on community photographic interpretation facilities and capabilities. To do so would result in the loss of approximately six months lead time as at least two years will be required to provide any form of additional space for NPIC.

2. It was accordingly agreed for space planning purposes that we will project the	
persons and that our program will be predicated	
on this floure. Further, it was agreed that additional NPIC space facilities must	
as the possibility of relocating NPK at the Headquarters	
rulding is not feasible or practical. It was agreed that the Office of Logistics would	
immediately initiate informal discussions with Public Buildings Service/GSA and the	
Dent of the Navy for the purpose of taking over the	25X1
and providing monetary assistance for the Navy to relocate this facility. In addition,	,,,
informal negotiations will be made with PBS and the U. S. Geological Survey to	
ascertain their plans concerning the eventual movement from the sixth floor of	
The Office of Logistics is to immediately work with Mr. of	25X1
NPIC in space planning for the occupancy of a new building to be constructed at the	20,
site. We will project on a full-building scale rather than on a one-	
story building with a view to placing in this building other Agency facilities in	
addition to NPIC. No formal A&E contracts would be entered into at this time, but	
after the basic space planning cost estimates have been projected, together with the	
Navy's reaction to our taking over we will then propose to the	25X1
Bureau of the Budget and our Congressional Committees our plans for approval of this	25/1
construction program.	

R. L. Bannerman
Deputy Director
for Support

Cc: Ex. Dir. -Compt.

DD/I

25X1

25X1

25X1

25X1

D/NPIC

DAR roved For Release 2003/04/18 : CIA-RDP80B01676R000500170024-5